AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. CONTRACT ID CODE Page

1 of 2
2. AMENDMENT/MODIFICATION NO.|3. EFFECTIVE DATE |4. REQUISITION/PURCHASE REQ. NO. [5. PROJECT NO. (If applicable)
0004 06/16/2004
6. ISSUED BY CODE | 00091 7. ADMINISTERED BY (If other than Item 6) CODE|
DOT/Maritime Administration, MAR-380
400 Seventh Street, SW., Room 7310
Washington, DC 20590
8. NAME AND ADDRESS OF CONTRACTOR  (No., street, county, State and Zip Code) 9A. AMENDMENT OF SOLICITATION NO.
9B. DATED (SEE ITEM 11)
ICRC
1033 North Fairfax Street, Suite 400 X) 10A. MODIFICATION OF CONTRACT/ORDER
NO. DTMA1D03009 / TO-305
Alexandria, Va 22314 (X) 10B. DATED (SEE ITEM 13)
CODE__* [EACILITY CODE 11/07/2003

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

|:| The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers I:I is extended, I:I is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer
submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT
TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT

IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or
letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
- -x750-9-03-210- -XOCV45-18000- -2523- - - - - -

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECKONE| A, THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN
] THE CONTRACT ORDER NO. IN ITEM 10A.

D B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as
changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

~ D. OTHER (Specify type of modification and authority)
FAR 243-3 Changes -Time and Materials or labor Hours
E. IMPORTANT: Contractor is not, I:I is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION  (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

As approved by the POA Contract Review Board on 6/04/2004 and in accordance with the verbal direction provided on 6/15/04, Modification 0004 is hereby
issued to incorporate the following changes:

Increase the scope of the Task Order and total amount by adding CLINS 0004 and 0005. The purpose if these CLINS is for work related to updating
drawings to depict the slope layout of the hillside and additional surveying required for Boundary Line Staking. All work shall be completed in accordance
with the Statement of Work posted on the Port of Anchorage Contract Management System.

The cost associated with these additions is $17,555.94. By issuance of this modification the Task Order is hereby increased from $240,300.48 to
$257,856.42. As a result of adding the additional CLINS the performance period is hereby extended through July 30, 2004.

All other terms and conditions remain unchanged.

Except as provided herein, all terms and conditions of the document referenced in ltem 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
Tracey L. Ford
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Line Item Document Number Title Page

Summary TO-305/0004 PORT OF ANCHORAGE 2 0of2
Total Funding: $257,856.42
FYs Fund Budget Org Sub Object Class Sub Program CostOrg Sub Proj/Job No. Sub Reporting Category
Division Closed FYs  Cancelled Fund
Line Item Delivery Date Unit of
Number Description (Start date to End date) Quantity ~ Issue Unit Price Total Cost
0001 Road and Rail Field Program/Data Collection.  07/30/2004 0.00 NTE $17,555.94 $17,555.94

Proposed Task 305
(04/07/2003 to 07/30/2004)

Change in Delivery Date, Performance Period, Funding, Unit Price

Geotechnical Services and Field Services performed for the Road and Rail portion of this contract in support of the Port of
Anchorage Expansion Project.

Funding Information:
- -x750-9-03-210- -XOCV45-18000- -2523- - -

17,555.94

Previous Total: $240,300.48
Modification Total: $17,555.94
Grand Total: $257,856.42

(Includes Discounts)

Accounting Data:
69X1760 1 04 PA 180000 PAB0O01 2523 None - 11N46315 - $17,555.94




